
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, March 9, 2006 at 6:30 P.M. at the Burrillville Town Hall,

105 Harrisville Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, David C. Ketcham, Robert

J. Martel, Michael A. Caron, James Moran

MEMBERS ABSENT: Christopher Blakely, G. Wayne Miller 

EX OFFICIO MEMBER PRESENT:  William A. Andrews, Town

Councilor

OTHERS PRESENT:  Sandra Mundy, Jay Litman, Tom Kravitz, Karen

Mellor, Kevin Blais                     

The meeting was called to order at 6:32 P.M. by Vic Antoniello,

Committee Chair 

I.	PUBLIC COMMENT

None.    



II.	REVIEW OF THE MINUTES

A motion was made by David Ketcham and seconded by Robert

Martel to accept     

(with revisions) the minutes from the meeting on 2/23/2006.  With no

further 

discussion, the vote in favor was unanimous.

      III.      REVIEW AND ACT ON THE FOLLOWING

CORRESPONDENCE:

A.	James Moran initiated discussion about the individual tasks

outlined in Proposal No. 06R088 dated 2/27/06 from Lincoln

Environmental and questioned if some of the responsibilities were

duties that could be assumed by the Clerk of the Works.  Tom Kravitz

clarified that the proposal covers environmental responsibilities to

occur while the remediation tasks and activities were underway.  The

activities should be tracked by the Clerk of the Works who will also

be coordinating Lincoln’s activities with site work being done by

other contractors at the same time.  The revised proposal also

included work relative to the Asbestos Abatement Plan.  A motion

was made by Robert Martel and seconded by James Moran to sign

the Proposal and Letter from Lincoln Environmental. With no further

discussion, the vote in favor was unanimous.



      IV.      REVIEW AND ACT ON INVOICES/EXPENSES:

	

	   A.  A motion was made by James Moran and seconded by David

Ketcham to 

approve for payment Invoice 013106 dated 1/31/06 for $128.70 from

Bernadette  Schuster, Clerk to the Committee. With no further

discussion, the vote in favor was unanimous.

B.	A motion was made by David Ketcham and seconded by James

Moran to approve for payment Invoice 030906 for $34.62 for

reimbursement of supplies from Bernadette Schuster, Clerk to the

Committee. With no further discussion, the vote in favor was

unanimous.

C.	Invoice #5919 dated 2/15/06 from Newport Collaborative Architects

for $25,320.09.  Following discussion, the Committee agreed that the

requirements for completion of the work outlined in Change Order #5

and expenses relative to the prints had been satisfied, but reserved

approval for the portion of the payment relative to Change Order #6

and the construction documents.  A motion was made by David

Ketcham and seconded by James Moran to approve partial payment

of $16,730.13 on Invoice 5919 dated 2/15/06 from Newport

Collaborative Architects, leaving a balance of  $8,589.96.  With no

further discussion, the vote in favor was unanimous.

       V.       REVIEW AND ACT ON CHANGE ORDERS:



	None.

VI.	DISCUSS MEETING PROCEDURES

This item will be postponed to the next meeting.

VII.	REPORTS

	A.  ARCHITECT

	

	Mike Wood requested that language be modified in the bid

specifications to clarify that bidding will only be accepted for the

combination of library construction and site work or site work only.

	Jay Litman (NCA) reported on the revised invitation to bid breakdown

that was 

	e-mailed earlier.  Two Pre-Bid Conferences are recommended to

maximize the attendance opportunity for contractors; attendance is

mandatory for at least one of the Conferences.  The Conferences

should be scheduled during the first few weeks of the bid cycle.  

Minutes from the Pre-bid Conference will be distributed to all

potential bidders to clarify any questions relative to Addendum 1. 



Jay Litman discussed a conversation held with Walter Kane that

clarified the right of the Town to select the bid that best serves the

interests of the Town of Burrillville, even if such bid is not the lowest

in price.  The language in the documents clarifies the specific reason

a low bid may be rejected including: previous experience, successful

completion of another public library or related public building project

similar in size and scope, or data contained in a contractors’

qualification statement.  

	The invitation to bid package will have a qualifying checklist of

experience that is required for this project and only contractors with

these qualifications and experience will be considered as viable

bidders on the project.  The qualifications include General

Contractors’ previous experience with successful achievement of:  

•	Completion of another public library or related public building

project similar in size and scope.

•	Completion of projects with site development, environmental and

disposal issues similar in scope to the work specified for this project.

•	Working with State Regulatory agencies such as RIDEM. (specific

experience must include project names, bid price and final project

costs)

Vic Antoniello suggested that a weighting factor be assessed to the

qualifying criteria to eliminate bias prior to the bid opening and this



issue will be clarified  with Walter Kane at the next meeting. 

	Additional contractor requirements will include:

•	A certification re: clean fill materials supplied on this project will

meet RIDEM remedial recommendations. 

•	Financial information on the organization (financial statements).

•	References.

•	Documents confirming Insurance compliance.

Jay Litman also reported that a meeting is scheduled in the upcoming

week with Rich Bernardo to discuss the availability of DPW to

assume some of the project work.  The river wall survey is complete

and the wall is actually in sound condition, with only some minor

facing work required in addition to the cap on which the railing is to

be mounted.  

A motion is underway with the Rhode Island Library Board to

increase the reimbursement from $150 to $200 per square foot for all

Library Projects with agreements signed after January, 2006.  If the

motion is approved, an additional (estimated) $622,000 would be

awarded for this project.

Michael Caron requested that the bid form include a provision to

require the General Contractor to identify all Subcontractors whose

bids have been included in the final bid price.  The GC will be



required to provide both the name of the Subcontractor and the bid

price submitted by the subcontractor.  This will permit the Library

Building Committee to review the list of Subcontractors who will work

on the project as well as monitor the “shopping out” of sub work by

the GC after the bid has been awarded.

Mike Wood recommended that the bidding document be modified to

accommodate bidding on either: Library and Site work combined or

Site Work alone.  Jay Litman will address this issue as well as detail

regarding liquidated damages.

B.  LIBRARY ADMINISTRATION

	Sandra Mundy reported that the Board of Trustees and the Library

Council signed and approved the application.  A few minor items are

still outstanding, Karen Mellor and Sandra are working on finalizing

all details which should be done within a week.

C.  PLANNING DEPARTMENT

Tom Kravitz reported on receipt of the Authorization Permit from the

DEM Wetlands Division.    A copy will be provided for the Committee

Records.

VII.	DISCUSS AND TAKE ACTION ON SCOPE OF WORK, SELECTION 

            CRITERIA AND ADVERTISING FOR A CLERK OF THE WORKS



FOR        

            THE PROJECT

           

James Moran discussed the Clerk of the Works documents which

were revised by the Committee as noted on the attached documents. 

Further discussion will be held regarding the interview and selection

process once the applications have been received.

VIII.	DISCUSS AND TAKE ACTION ON CD COST ESTIMATES,

SPECIFICATIONS, BID DOCUMENTS AND DRAWINGS.

Discussed above.

				

    IX.   DISCUSS AND TAKE ACTION ON OLIS REIMBURSEMENT

CONTRACT

	

Karen Mellor outlined the steps that will follow once the application

has been approved by OLIS.  After the contract is signed, a

confirmation will be sent to the Committee confirming that the project

can be put out to bid and advertised.  A tentative award contract will

be provided to the selected bidder who is then required to file

documents with the state regarding EEO and Minority Business

mandates.  OLIS will then issue instructions regarding the actual

contract signing.  



	X.  GENERAL DISCUSSION OF THE PROJECT	

Discussed above. 

IX.	ADJOURNMENT

    A motion was made by David Ketcham and seconded by James

Moran to   

    adjourn at 8:38 P.M.  With no further discussion the vote in favor

was 

    unanimous.

	         The next meeting is scheduled for Thursday, March 30, 2006,

6:30 p.m. at  

                        Burrillville Town Hall Chambers.    

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

Recorded by_____________________________________

						Bernadette M. Schuster, Clerk to the Committee	

					



				Approved by_____________________________________

							Library Building Committee Member	

				Date Approved ___________________________________


